

ITF June 2005 Actions

Action Point	Issue	Owner	Status
AP10 14/06/05	BTC to clarify release timeframes for new drops of OSIS development. Update-We are working on this with One IT. Two releases per year is the proposal, starting with one in March 06, next release in September 06 then ongoing, but this is still to be formalised.	SM/MaJ	Ongoing

ITF July 2005 Actions

Action Point	Issue	Owner	Status
AP 01 12/07/05	BTC to ask that the account manager for Conduit updates them on pricing.	MC	
AP 02 12/07/05	Telewest to email MaJ more information on the known OSIS bugs they wanted fixed as part of changes to OSIS.	Telewest	
AP 03 12/07/05	Industry to review the suggested changes to OSIS and raise any further changes that they want by 31/07/05.	Industry	
AP 04 12/07/05	BTC to organise a porting workshop with industry.	MaJ/PS	
AP 05 12/07/05	BTC to work all changes to OSIS through the change management process.	MaJ	
AP 06 12/07/05	BTC to present on the web portal proposal at the next ITF.	SM/MaJ	
AP 07 12/07/05	BTC to ask the training team whether it would be possible to train trainers so that OSIS training can be delivered in house.	MaJ	
AP 08 12/07/05	Telewest to send MaJ an email explaining the rejects that they are getting. MaJ to look in to whether locality field will remain optional as it is in SFF9 and if it will, what standard value will go in.	MaJ	
AP 09 12/07/05	BTC to investigate whether it would be possible to hold ITF meetings every 6 weeks.	MC	